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DECISION APPROVING 2010 UTILITY EXPENDITURES FOR CAISO 
MARKET REDESIGN TECHNOLOGY UPGRADE  

IMPLEMENTATION ACTIVITIES 

 
Summary 

This Decision resolves the California Public Utilities Commission’s 

(Commission) review of the implementation of the California Independent 

System Operator’s “Market Redesign and Technology Upgrade” by Pacific Gas 

and Electric Company, Southern California Edison Company, and San Diego Gas 

& Electric Company.  Having completed our review, we determine the 

following: 

1. Each utility has demonstrated that it reasonably and 
prudently identified and followed best industry practices 
in developing and implementing the California 
Independent System Operator’s  Market Redesign and 
Technology Upgrade (MRTU); 

2. Each utility has demonstrated that the costs recorded in 
their Market Redesign and Technology Upgrade 
Memorandum Accounts for 2010 MRTU implementation 
activities are incremental to costs previously authorized in 
their General Rate Case proceedings and have been 
reasonably incurred to implement the MRTU initiative, 
and should therefore be recovered in rates; and 

3. The ratemaking mechanisms and procedural vehicles 
proposed by each utility to replace consideration of these 
costs in annual Energy Resource Recovery Account 
compliance cases are found to be reasonable. 

This proceeding is closed. 

1. Background 

The California Independent System Operators’ (CAISO) is charged with 

managing California’s electricity grid and is regulated by the Federal Energy 

Regulatory Commission (FERC).  The CAISO’s Market Redesign Technology 
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Upgrade (MRTU) is an initiative that it implemented in 2009 to upgrade the 

efficiency of energy dispatch and improve the wholesale electricity market 

system by introducing new market features and advanced computer software 

technology.  The MRTU was intended to:  (1) enhance wholesale market 

efficiencies through use of a more accurate grid model;  

(2) provide more transparent prices for the generation and delivery of energy;  

(3) enhance electric reliability by coordinating with the Commission’s Resource 

Adequacy program; and (4) prevent market manipulation by market 

participants.  To implement the MRTU, the CAISO required certain actions and 

expenditures by Pacific Gas and Electric Company (PG&E), Southern California 

Edison Company (SCE), and San Diego Gas & Electric Company (SDG&E), for 

which the utilities sought recovery from ratepayers.1 

The Commission first indicated that it would review MRTU 

implementation costs in annual utility Energy Resource Recovery Account 

(ERRA) compliance proceedings in May 2007, when it approved separate 

requests by PG&E, SCE and SDG&E to establish Market Redesign and 

Technology Upgrade Memorandum Accounts (MRTUMA).2  These accounts 

enabled the utilities to record the incremental capital-related revenue 

requirement and operation and maintenance (O&M) expenses associated with 

implementing the MRTU initiative, so that they may subsequently request 

approval to recover these costs in rates.  The Commission stated that in order to 

recover amounts recorded in its MRTUMA, each utility must demonstrate that 

                                              
1  The CAISO refers to its subsequent, ongoing activities to implement additional market design 
features as the “Markets and Performance” phase of MRTU (MAP). 

2  See Resolution E-4093, Resolution E-4087, and Resolution E-4088, respectively. 
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its entries to the MRTUMA are incremental to costs previously authorized by the 

Commission, and have been reasonably incurred to implement the MRTU 

initiative.3  The Commission directed the three utilities to seek recovery of the 

amounts recorded in their MRTUMAs in their ERRA “reasonableness” 

proceedings (i.e., the annual ERRA compliance reviews for each utility). 

The joint application reviewed in this decision had its origins in the ERRA 

compliance review proceedings for the 2009 and 2010 record years for PG&E, 

SCE and SDG&E.  In each of those proceedings, the Division of Ratepayer 

Advocates (DRA) filed a motion seeking to bifurcate the MRTU implementation 

cost recovery portions from these proceedings, and to instead consolidate the 

MRTU portions into a single and separate proceeding.4  DRA argued that even 

though the Commission authorized the three utilities to apply for recovery of the 

MRTU costs in each utility’s annual ERRA application, these costs warranted a 

more thorough review than that normally performed in such proceedings.   

In support of this position, DRA referenced Decision (D.) 09-12-021, in which the 

Commission states that the scope of its review of PG&E’s MRTU costs is not 

                                              
3  Incremental in this context means that the amounts recorded in the MRTUMA are in addition 
to that portion of a utility’s previously-authorized revenue requirement for funding the 
CAISO’s MRTU initiative. 

4  See May 18, 2011 Motion Of The Division of Ratepayer Advocates To Bifurcate The MRTU 
Implementation Cost Recovery Portions of Energy Resource Recovery Account Compliance Proceedings 
and Consolidate Those Portions Into a Single and Separate Proceeding.” 

On September 26, 2013, DRA was renamed the Office of Ratepayer Advocates (ORA) pursuant 
to Senate Bill (SB) 96 (Stats. 2013, ch. 356).  This decision retains historical references to “DRA” 
for purposes of clarity. 
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necessarily a traditional reasonableness review, but rather a determination of 

whether the MRTU-related costs can be verified and are incremental.5   

To better understand the context of our decision today, we also note that 

DRA observed that the magnitude of the MRTU cost recovery requests made by 

each of the three utilities varied widely.  DRA reasoned that since the same 

CAISO directive, FERC tariffs, and technical requirements influenced the MRTU 

implementation costs for all three utilities, a consolidated review would allow 

the Commission to perform a consistent review and comparison of the different 

approaches to compliance of each utility as well as the different circumstances 

(such as resource portfolios, customer demands, reliability issues, and 

information systems) that are reflected in the calculation of each utility’s MRTU 

implementation costs.  

On June 23, 2011, the assigned Administrative Law Judges (ALJ) for the six 

proceedings affected by DRA’s motion collectively ruled and denied DRA’s 

motion to bifurcate the review of MRTU-related expenses and capital for the 2009 

record period ERRA proceedings.6  However, for the 2010 record period 

proceedings, the joint ruling granted the Motion, stating:  “as these proceedings 

are in their early stages, there is an opportunity to consider MRTU issues as a 

whole without disruption to the overall ERRA proceedings.”7   

                                              
5  See D. 09-12-021 at 3, footnote 1.  In D.09-12-021, the Commission approved PG&E’s 
forecasted 2010 ERRA revenue requirement.  The scoping memo for that proceeding had earlier 
denied PG&E’s request that MRTU cost recovery be included in the scope of the proceeding, 
instead deferring the issue to PG&E’s ERRA Compliance filing or a separate application. 

6  Applications (A.) 10-02-012, A.10-04-002, and A.10-06-001. 

7  The 2010 Record Period proceedings are A.11-02-011, A.11-04-001, and A.11-06-003. 
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On August 12, 2011, the assigned ALJ issued a ruling in the 2010 record 

period proceedings providing further guidance regarding the consolidated 

review (August 2011 Ruling).  PG&E, SCE, and SDG&E were ordered to jointly 

file one application that describes how they implemented MRTU, the costs of 

those efforts to date, likely future costs, and to propose how the recovery of those 

costs should be requested and reviewed in future proceedings.  The ruling stated 

that the purpose of consolidating the review of MRTU costs for the 2010 record 

period was to conduct a review of best practices across the three utilities, noting 

that “each utility asserts that it conducted its implementation activities in 

accordance with prior Commission orders; this consolidated review will provide 

an opportunity for the utilities to substantiate this message with a unified 

presentation.” 

In order to establish the record necessary for this review, the utilities were 

directed to (1) file a joint application that presents the MRTU-related portions of 

their 2010 ERRA compliance applications and testimony for recovery in this 

proceeding, and file motions to withdraw that material from their individual 

applications and supporting testimony in Application (A.) 11-02-011,  

A.11-04-001, and A.11-06-003, and (2) include in their joint application a report 

that provides the information listed below: 

a. A detailed description of how each utility identified and 
followed best practices in researching, developing and 
implementing its MRTU systems; 

b. A detailed description of the major systems that were 
modified or created to implement MRTU, and the rationale 
for doing so; 

c. Documentation of actual and forecast annual spending 
associated with MRTU implementation: 
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1. Capital and expense spending authorized to date, 
separately identified by proceeding (e.g., General Rate 
Case (GRC), ERRA, any others); 

2. Pending requests for approval of capital and expense 
spending; and 

3. Itemized forecast of future annual spending, separately 
identified by proceeding (e.g., GRC, ERRA, any others). 

d. A proposed ratemaking mechanism and procedural vehicle 
to replace consideration of these costs in annual ERRA 
compliance cases. 

The August 2011 Ruling also established the procedural steps that would 

be followed to conclude this proceeding after the filing of the joint application,  

a workshop would be held to provide the opportunity for the utilities to jointly 

present their report and respond to questions from parties and Commission staff.  

A round of comments and reply comments would follow.  The assigned 

Commissioner or ALJ could issue further procedural direction after reviewing 

the record developed through this process.  If no further steps were deemed 

necessary, a proposed decision would be issued based on the record.   

The utilities filed a joint motion on September 12, 2011, seeking 

clarification of several items in the August 2011 Ruling.  On November 2, 2011,  

a Joint Commissioner and Administrative Law Judge Ruling (Joint Ruling) 

provided further clarification regarding the consolidated review.  First, the Joint 

Ruling denied the utilities’ request that the Commission clarify that MRTU 

implementation costs for the 2010 record period and up through the date of any 

final decision in the joint proceeding will be reviewed only under the 

“incremental and verifiable” standard mentioned in D.09-12-021.  In denying this 

requested clarification, the Joint Ruling stated that “it is illogical to suggest that 

the Commission would ignore evidence of unreasonable behavior by a utility 
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that it regulates, much less place that topic entirely outside the scope of the 

proceeding to begin with.”  Second, the Joint Ruling agreed with the Joint 

Utilities’ clarification that they each will be permitted to demonstrate how they 

identified and followed “best practices” to research, develop, and implement 

their respective MRTU systems given their unique circumstances prior to MRTU.  

Third, the Joint Ruling clarified that the consolidated review was not intended to 

create and retroactively apply a new standard of review, but rather that the 

MRTU implementation costs examined in the consolidated MRTU proceeding 

would be reviewed for reasonableness, as the Commission used the term in the 

Resolutions it adopted in 2007 to approve each utility’s request to establish their 

MRTUMA:  each utility “must first provide justification that its entries to the 

MRTUMA are incremental and have been reasonably incurred to implement the 

CAISO MRTU initiative.” 

In compliance with the guidance described above, PG&E, SCE and SDG&E 

filed this joint application on January 31, 2012.  PG&E’s prepared testimony in 

support of the joint application consists of two exhibits, Exhibits PG&E-1 and 

PG&E-2.  SCE’s prepared testimony consists of one exhibit, Exhibit SCE-1.  

SDG&E’s prepared testimony consists of one exhibit, Exhibit SDG&E-1.  Each of 

the exhibits identified here is received into evidence in this proceeding. 

On March 5, The Utility Reform Network (TURN) filed a protest to the 

joint application.  In its protest, TURN stated “although TURN does not know 

the full extent of its participation in this proceeding at this time, TURN generally 

intends to address the reasonableness of the revenue requirements requested by 

each utility and the associated ratemaking mechanisms on behalf of residential 

ratepayers.”  TURN did not file further comments.  Thus, DRA is the only party 
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that substantively addressed any of the utilities’ MRTU revenue requirements or 

proposed ratemaking mechanisms. 

 The utilities presented their respective reports at a March 12, 2012 

workshop.  Following the workshop, at the request of the assigned 

Commissioner and assigned ALJ, the utilities provided additional information 

regarding (1) the total MRTU implementation expenditures made by each utility, 

as well as the annual revenue requirements associated with those expenditures, 

and (2) the 2010 MRTU implementation capital expenditures made by each 

utility, broken down by CAISO release.  That information is marked as Exhibit 

ALJ-1 and received into evidence in this proceeding. 

On April 9, 2012, DRA filed its “Comments on MRTU Implementation Best 

Practices Workshop and MRTU Incurred Incremental Cost Report.”  On  

May 3, 2012, PG&E and SDG&E filed reply comments.  PG&E’s comments 

included a document prepared jointly by PG&E and DRA, a “Joint PG&E-DRA 

Recommendation and Statement of DRA Position on 2013 Revenue 

Requirements.” 

2. Issues Before the Commission 

In the joint application, each utility requests that the Commission issue 

orders as follows: 

2.1. PG&E 

1. Determine that PG&E’s 2010 MRTU implementation 
expenditures are reasonable;  

2. Authorize PG&E to reflect $64.9 million in MRTU-related 
revenue requirements in rates effective January 1, 2013; and  

3. Approve PG&E’s proposed ratemaking mechanism and 
procedural vehicle to replace consideration of MRTU-related 
incremental expenditures in ERRA compliance cases. 
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2.2 SCE 

1. Approve recovery of incremental capital and O&M in the 
amount of $17.345 million (including franchise fees and 
uncollectibles) recorded in 2010 associated with 
undercollections in SCE’s MRTUMA; 

2. Approve SCE’s rate proposals associated with its proposed 
MRTU-related revenue requirements, to be effective in rates 
on January 1, 2013; and 

3. Approve SCE’s proposed ratemaking mechanism and 
procedural vehicle to replace consideration of MRTU-related 
incremental expenditures in ERRA compliance cases. 

2.3 SDG&E 

1. Authorize SDG&E to recover the MRTU-related electric 
revenue requirement of $1.6 million associated with cost 
undercollections recorded in 2010 in its MRTUMA; 

2. Authorize SDG&E to transfer the $1.6 million balance to its 
Non-Fuel Generation Balancing Account (NGBA); and 

3. Approve SDG&E’s proposed ratemaking mechanism and 
procedural vehicle to permit the MRTU costs to be considered 
in the appropriate GRC instead of in the annual ERRA 
compliance case. 

Of the requests listed above, DRA contested only PG&E’s proposal to 

recover the 2013 revenue requirements associated with its incremental 2009, 

2010, 2012, and 2013 expenditures in 2013 rates.  DRA proposed to delay 

recovery of these amounts in 2015 rates. 

In today’s Decision, we resolve each utility’s request that we determine 

whether their 2010 MRTU implementation expenditures were reasonable, and 

we address their related requests for authority to recover those costs in rates.   

We also address each utility’s proposed ratemaking mechanism and procedural 

vehicle to replace consideration of MRTU-related incremental expenditures in 

their respective ERRA compliance cases. 
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In order to make determinations on these requests, we must also complete 

the overarching task identified in the August 2011 Ruling:  conduct a consistent 

review and comparison of the different approaches to compliance of each utility, 

given the different circumstances in which they found themselves at the outset of 

the CAISO’s MRTU project.  These matters are the subject of the joint report 

prepared by the utilities.  Although the Commission has already issued decisions 

resolving each utility’s request for recovery of MRTU implementation costs 

incurred prior to 2010, we will demonstrate below that the joint report on these 

initial efforts provided significant value in our review of the 2010 requests.  First, 

portions of the 2010 requests are related to capital expenditures approved by 

earlier decisions, so the joint report aided our understanding of these requests.  

Second, the joint report aided our understanding and evaluation of the merits of 

the 2010 expenditures underlying these requests, by placing them in the context 

of the earlier efforts undertaken by each utility to implement the MRTU. 

The remainder of this decision proceeds in chronological order:  first by 

reviewing the joint utility report on those aspects of MRTU implementation that 

preceded the 2010 record period, then by addressing each utility’s 2010 cost 

recovery requests, and then by reviewing the utilities’ expected future 

expenditures.  We conclude by summarizing our more recent actions with 

respect to our review of MRTU revenue requirements for more recent record 

periods, because those actions at times superseded the utilities’ proposed 

procedural vehicles for reviewing their future requests for MRTU-related cost 

recovery. 

3. Implementation of MRTU Prior to 2010 

As directed in the August 2011 Ruling, in their joint application the 

utilities provided an extensive summary of activities undertaken from the 
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inception of the CAISO’s MRTU project, including a detailed description of how 

each utility identified and followed best practices in researching, developing and 

implementing its MRTU systems, followed by a detailed description of the major 

systems that were modified or created to implement MRTU, and the rationale for 

doing so.  The utilities also provided documentation of the capital and expense 

spending authorized to date, separately identified by proceeding (e.g., GRC, 

ERRA, any others.) 

As noted above, PG&E, SCE and SDG&E provided this information in the 

form of Exhibits PG&E-1 and PG&E-2, Exhibit SCE-1, and Exhibit SDG&E-1.  

Subsequent events in this proceeding afforded the utilities an opportunity to 

discuss their implementation of MRTU in a unified fashion.  For example, at the 

March 12, 2012 workshop the utilities jointly presented their respective reports, 

provided additional material that compared and contrasted their utility-specific 

implementation efforts, and responded to questions.8  Furthermore, in response 

to questions at the workshop by the assigned Commissioner and ALJ, the utilities 

provided additional comparative information regarding the total MRTU 

implementation expenditures made by each utility, as well as the revenue 

requirements associated with those expenditures.9  This information is sufficient 

to enable the Commission to reach conclusions on each utility’s request for relief 

included in the joint application. 

                                              
8  This presentation, entitled “MRTU Implementation Best Practices Workshop,” is attached to 
PG&E’s May 3, 2012 Reply Comments.  The “compare and contrast” material is provided on 
slides 21-26 in the presentation:  “Key IOU Similarities and Differences.”  The utilities also 
included material entitled “Best Practices:  Main Themes” on slides 11-20 of the workshop 
presentation. 

9  As noted earlier, this material has been marked as Exhibit ALJ-1 and entered into evidence. 
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Indeed, the value of conducting this consolidated review is clearly 

illustrated in the table below, excerpted from Exhibit ALJ-1, which summarizes 

the spending by each utility to implement MRTU.  The notable differences 

between the utilities—with respect to amounts spent, the timing of that 

spending, or both—speak to the reason this consolidated proceeding was 

initiated.  For example, the most notable difference shown in the table is the 

much lower overall costs incurred by SDG&E in comparison to both PG&E and 

SCE.  Another difference is that SCE’s overall implementation costs are higher 

than PG&E, even though the two utilities are generally considered to be similar 

in size and therefore likely to encounter similar complexities in their 

procurement activities. 
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Table 1 

Joint Application for Recovery of MRTU Implementation Costs 

            

  Actual - Thousands of Dollars   Forecast - Thousands of Dollars 

  2006 2007 2008 2009 2010  2011 2012 2013 2014 

PG&E Capital    $50,648 $12,637      

 O&M $0 $1,011 $3,429 $7,987 $7,418      

 Total Annual 
Expenditure 

$0 $1,011 $3,429 $58,635 $20,055  $15,125 $6,400 $20,600 N/A 

 Cumulative Total 
Expenditure 

$1,011 $4,440 $63,075 $83,130  $98,255 $104,655 $125,255 $125,255 

            

SCE Capital $3,565 $21,119 $24,297 $16,358 $2,638      

 O&M $0 $3,828 $4,120 $9,430 $10,968      

 Total Annual 
Expenditure 

$3,565 $24,947 $28,417 $25,788 $13,606  $20,500 $7,700 $7,000 $9,000 

 Cumulative Total 
Expenditure 

$28,512 $56,929 $82,717 $96,323  $116,823 $124,523 $131,523 $140,523 

            

SDG&E Capital $0 $1,686 $796 $564 $1,733      

 O&M $0 $130 $271 $1,171 $892      

 Total Annual 
Expenditure 

$0 $1,816 $1,066 $1,734 $2,624  $2,500 $1,500 N/A N/A 

 Cumulative Total 
Expenditure 

$1,816 $2,882 $4,616 $7,241  $9,741 $11,241 $11,241 $11,241 

 
Source: March 26, 2012 e-mail from PG&E to Assigned Commissioner Florio, ALJ Roscow, and Service List for A.12-01-014 
 
PG&E footnotes 

          

1. Capital expenditures are reflected in the year in which the project became operative. 
     Actual capital spending by year was: 2006 - $715K; 2007 - $12,434K; 2008 - $29,090K; 2009 - $11,245K; 2010 - $9,802K. 

2. 2011 Expenditures will be included for reasonableness review in an Application to be filed on April 16, 2012. 

3. O&M costs are total O&M expenses (not incremental expenses).       

            

SCE footnotes           

1. Annual capital expenditures are shown by year for 2006-2009. Recovery of the total 2006-2009 capital expenditures of 
$65.36 million started after MRTU go-live in 2009 and the project went operative. 

2. Capital expenditures in this table include corporate overheads. Corporate overheads were not included in line 1 (Direct 
Capital Expenditures) in table IV-8 on page 55 in the SCE's MRTU Report and Prepared Testimony for A.12-01-014, however 
they were included in the revenue requirement calculations in line 5. 

3. O&M costs are total O&M expenses (not incremental expenses).       

4. The forecast for 2011 includes capital and incremental O&M.       

5. The forecast for 2012-2014 is the capital forecast from the GRC.       

            

SDG&E footnotes           

1. Capital expenditures are presented for reasonableness review for the year in which they are spent.  

2. 2011 Expenditures will be included for reasonableness review in SDG&E's 2011 ERRA Compliance Application filed on  June 1, 
2012. 
3. 2012 forecast (reflected in the GRC Application) does not include expenditures for capital.   
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3.1. Each Utility Provided a Detailed Description of  
How It Identified and Followed Best Practices in 
Researching, Developing and Implementing its 
MRTU Systems 

As noted above, the basis for DRA’s motion to bifurcate the Commission’s 

review of MRTU implementation from annual ERRA compliance proceedings 

was its belief that a consolidated review would allow the Commission to perform 

one overarching review and comparison of each utility’s different approach to 

compliance with CAISO requirements.  This would allow the Commission to 

consider utility-specific circumstances (such as resource portfolios, customer 

demands, reliability issues, and information systems) that are reflected in each 

utility’s MRTU implementation costs. 

Although each utility began its MRTU project in different circumstances, 

DRA made a reasonable observation that the utilities, to date, had not fully 

explained and discussed the practical and financial implications of the varying 

circumstances encountered by each utility.  We agree that by discussing the three 

utilities together, we are better able to reach conclusions regarding the 

reasonableness of their individual actions. 

3.1.1. Starting Points 

Each utility begins its testimony by describing the “starting point” for its 

MRTU project, focusing on its existing power portfolio, its existing information 

technology (IT) infrastructure, and its existing vendor relationships.  In this way, 

PG&E, SCE and SDG&E provide a useful foundation for the Commission’s 

understanding and evaluation of the subsequent expenditures made to integrate 

their existing power portfolios, their existing IT infrastructure, and existing 

vendor relationships with the requirements of MRTU.   
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 PG&E 3.1.1.1.

PG&E describes the starting point for its MRTU project in Chapter 2 of 

Exhibit PG&E-1. 

First, regarding its existing power portfolio, PG&E describes the 

implications of managing what it describes as “an extremely complex set of 

resources in the CAISO market:” 

The generation portfolio consists of several hundred resources, 
including an extensive hydro system, with 67 conventional 
powerhouses and 107 generating units; nuclear generation; 
hundreds of Qualifying Facilities and multiple counterparty 
contracts.  The complexity and size of PG&E’s portfolio translated 
into thousands of transactions with CAISO on a daily basis.  The 
volume of data required for bidding and scheduling resources, and 
the corresponding volume of data for settlements dictated that 
automated systems would be required to participate in the CAISO 
MRTU market.10 

Second, regarding its existing IT infrastructure, PG&E states that at the 

start of MRTU, each line of business had separate, but interconnected systems.  

Some of the systems had recently undergone IT upgrades, some systems had 

recently been procured from vendors, and some were vendor systems at the end 

of their lifecycle.  PG&E notes that at the start of the implementation process, 

CAISO requirements were not fully defined, and the MRTU “go-live” date was 

uncertain; PG&E concludes that given this environment, each line of business 

worked within PG&E’s framework of the MRTU implementation program 

management and governance to assess their existing systems, and made 

                                              
10  Exhibit PG&E-1 at pages 2-1 to 2-2. 
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decisions to modify, replace or procure new systems based on CAISO 

requirements, PG&E’s own business needs and the status of existing systems.11 

Third, regarding its existing vendor relationships, PG&E states that it had 

a combination of in-house-developed and vendor-procured software at the start 

of MRTU.  In cases where the vendor relationship was strong and the vendor 

offered a product compatible with the new MRTU market, PG&E elected to stay 

with that vendor and implement their MRTU software.  In cases where there was 

no existing vendor relationship, PG&E elected either to modify existing legacy 

software or to undertake a vendor selection process to procure new systems.12 

 SCE 3.1.1.2.

SCE describes the starting point for its MRTU project in Chapter 1 of 

Exhibit SCE-1. 

First, regarding its existing power portfolio, SCE describes a “large, varied 

and complex” power portfolio consisting of utility-owned generation, Qualifying 

Facilities resources, renewable power contracts and conventional power 

contracts of varying type and duration, including generators located outside the 

CAISO control area.  SCE states that “based on the expected number of daily 

transactions with CAISO and the size and complexity of SCE’s portfolio, SCE 

concluded that it was essential to have automated systems in place at MRTU  

go-live to handle the various transactions required by the MRTU market.”13 

 Regarding its existing IT infrastructure, SCE states that it essentially 

started with a blank slate regarding its legacy IT systems for the MRTU project:  

                                              
11  Ibid. 

12  Ibid. 

13  Exhibit SCE-1 at 2. 
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SCE would have been required to either replace a “major” 10-year old in-house 

legacy system with a vendor system or essentially rebuild the in-house system 

from scratch using current technology.14 

Regarding its existing vendor relationships, SCE states that since the major 

legacy system at the start of MRTU had been developed in-house, SCE did not 

have any major existing vendor relationships for the systems that would be 

impacted by MRTU.  Existing vendors for tools used by other areas of SCE’s 

organization (e.g., long-term energy planning tools) were invited to participate in 

the solicitation process for the new MRTU software tools.15 

 SDG&E 3.1.1.3.

SDG&E describes the starting point for its MRTU project in Exhibit 

SDG&E-1.  Unlike PG&E and SCE, SDG&E summarizes in tabular form its 

existing power portfolio, its existing IT infrastructure, and its existing vendor 

relationships.16  A key point made in SDG&E’s testimony is that it did not have 

to rely on vendor solutions to meet all MRTU requirements, and thus was able to 

implement MRTU at lower cost than other “market participants with more 

challenging portfolio size, diversity and legacy systems and vendors issues.”17 

                                              
14  Ibid. 

15  Ibid. 

16  Exhibit SDG&E-1 at pages TC-1 through TC-7. 

17  Id. at TC-7. 
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3.1.2. Researching, Developing and  
Implementing MRTU Systems 

The August 2011 Ruling required that the utilities begin their joint report 

by describing the steps they each took to research, develop and implement their 

MRTU systems based on their particular circumstances. 

 PG&E 3.1.2.1.

In Chapter 2 of Exhibit PG&E-1, PG&E describes the “most significant” 

steps that it took to manage what it describes as “the complexity and large-scale 

nature of MRTU.”  These steps are listed below:18 

1. PG&E used an initial impact assessment for program 
management; 

2. PG&E set up a program management organization and 
governance structure; 

3. PG&E established a Program Management Office to 
manage MRTU implementation within PG&E; 

4. PG&E retained existing systems where possible, and 
purchased new systems as needed using a rigorous vendor 
selection process; 

5. PG&E utilized a rigorous information technology project 
development methodology to facilitate the integration of 
the new technology requirements; 

6. PG&E actively participated in the CAISO stakeholder process. 

PG&E concludes this section of its testimony by noting that “the MRTU 

implementation structure and timeline changed dramatically from when FERC 

first approved the CAISO’s MRTU proposal in September 2006 to when MRTU 

was implemented in April 2009 … although PG&E partnered closely with the 

                                              
18  Exhibit PG&E-1 at pages 2-3 to 2-13. 
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CAISO, it was the CAISO, not PG&E, who controlled the evolution of MRTU 

business requirements and implementation timeline.”19 

 SCE 3.1.2.2.

SCE states that in order to perform all of the necessary functions required 

by MRTU, it developed an MRTU program and set up a vendor selection 

process, which it describes as “consistent with industry best practices” for 

managing large projects and purchasing large software packages.20 

First, SCE describes how it researched its MRTU project by:  (1) actively 

participating in the CAISO stakeholder process, (2) comparing MRTU market 

rules with other ISO markets in the country, (3) surveying vendors for the MRTU 

project, and (4) soliciting advice and assistance from an outside consultant.21 

Next, in order to develop and implement its MRTU systems, SCE describes 

how it organized its MRTU program organized around a central Program 

Management Office with multiple “core” and “common” workstreams.22   SCE 

describes how, “consistent with SCE and industry best practices” for managing 

large programs, SCE implemented a program management, oversight, and 

reporting structure to enable the company to respond to CAISO-driven changes 

while maintaining control over the project.23 

                                              
19  Id. at pages 2-13. 

20  Exhibit SCE-1 at 3. 

21  Id. at 3-4.  

22  Id. at 5.  As explained by SCE, “a core workstream delivers functionality to end users and a common 

workstream provides services to one or more core workstreams.” 

23  Id. at 6-13. 
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Like PG&E, SCE’s testimony also describes how its MRTU program “was 

subject to extensive revisions throughout the project lifecycle, including repeated 

changes to the CAISO go-live schedule, CAISO-driven project scope changes, 

and business and technical requirements changes,” and how these extensive 

delays and revisions contributed to significantly higher project costs.24 

Finally, SCE describes how it decided whether to develop the necessary 

software to implement MRTU in-house, or to purchase systems from outside 

vendors.  SCE concludes “after weighing the pluses and minuses of purchasing 

vendor software versus in-house development, SCE decided that the best course 

for the MRTU project was to utilize vendor products where such products were 

available and cost-effective, and develop in-house solutions for system 

integration and reporting.”25  SCE describes the steps it followed in its vendor 

selection process, describing the process as “consistent with SCE and industry 

best practices for handling procurement of large software packages.”26  SCE also 

procured additional software packages from other vendors, to provide specific 

functionality that was not available in its other purchased software packages, 

and utilized consultants and contractors from several consulting companies.  

SCE states that these software and consulting vendors provided services at 

customary rates.27 

                                              
24  Id. at 13-16. 

25  Id. at 18. 

26  Ibid.  SCE’s vendor selection process involved:  (1) requirements gathering; (2) issuing 
Requests for Information; (3) conceptual solutions development and vendor demonstrations; 
and (4) issuing Requests for Proposal. 

27  Exhibit SCE-1 at 22. 
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 SDG&E 3.1.2.3.

In its testimony, SDG&E states that the implementation of MRTU at 

SDG&E was a collaborative process that involved many departments across the 

company including, but not limited to, Electric & Fuel Procurement, IT, and 

Supply Management:  “each department worked closely together striving to 

achieve best practices and successfully implement MRTU.”28   

According to SDG&E, the majority of its MRTU system costs were 

incurred in earlier years to acquire and implement MRTU software applications 

from one vendor, though SDG&E continues to incur ongoing costs, such as 

license fees, vendor support and software enhancements to maintain these 

systems and respond to new CAISO products.  SDG&E states that these ongoing 

vendor costs are incremental to the up-front costs already incurred, but are 

therefore lower than alternative solutions from new vendors that would require 

a new software and hardware platform.  SDG&E states that its initial selection of 

its software vendor followed a competitive and thorough selection process.  

SDG&E again notes that it did not rely on vendor solutions to meet all MRTU 

requirements, which appears to have reduced its costs relative to PG&E and SCE.  

However, SDG&E states that higher-cost solutions may ultimately be needed for 

certain CAISO systems “depending on future market design developments and 

SDG&E’s functional requirements.”29 

                                              
28  Exhibit SDG&E-1 at TC-6. 

29  Id. at TC-7. 
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3.2. Each Utility Provided a Detailed Description of its 
Major Systems That Were Modified or Created to 
Implement MRTU, and its Rationale for Doing So 

The second required topic for the joint report was that each utility provide 

descriptions of the major systems that it modified or created to implement 

MRTU, and its rationale for doing so. 

3.2.1. PG&E  

PG&E organized its discussion of the major systems that it modified or 

created to implement MRTU into three sections, covering its Front, Middle, and 

Back Offices, each of which, according to PG&E, had major systems that were 

implemented under the MRTU initiative.30 

PG&E states that its “Front Office” is responsible for meeting PG&E’s 

electric load obligations in a least-cost manner.  With the introduction of MRTU, 

the Front Office had to comprehensively change the manner in which it forecast 

PG&E’s supply and demand, performed resource optimization, and traded 

electricity. 

PG&E states that its “Middle Office” is responsible for carrying out 

PG&E’s risk management control objectives, which are designed to mitigate 

aberrant trader activities, minimize business operational risks, enable portfolio 

managers and traders to comply with risk management policies and procedures, 

facilitate setting of controls and limits, and provide decision-makers with 

relevant analytics and portfolio reports to manage the portfolio’s market and 

                                              
30  The summary below is taken from Exhibit PG&E-1 at 2-15 through 2-16.  In Chapter 3  
of Exhibit PG&E-1, PG&E provides more detailed descriptions of the modified systems 
necessitated by the MRTU initiative. 
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credit risks.  PG&E states that its risk and portfolio management systems and 

processes were significantly redesigned to meet MRTU-related requirements. 

PG&E states that its “Back Office” is responsible for the administration of 

the power contracts for generation that serves PG&E’s service area; invoicing and 

settlements; disputes; and charge code reconciliation with the CAISO.  PG&E 

states that implementation of MRTU required extensive modifications to PG&E’s 

Back Office infrastructure and processes. 

3.2.2. SCE 

SCE organizes its discussion of the major systems that were installed, 

modified or created to implement MRTU, and the rationale behind these 

decisions, according to the “project workstreams” that covered these major 

systems:  (1) Planning; (2) Operations; and (3) Settlement and Data 

Management.31 

First, SCE describes its planning processes, which included forecasting the 

value of Congestion Revenue Rights (CRR) and acquiring CRRs; generating price 

forecasts for the MRTU environment; and developing a daily and monthly 

“least-cost dispatch” resource plan.  SCE states that the project work performed 

by the Planning workstream can be categorized into the following business areas: 

(1) transmission planning; (2) demand forecasting; (3) price forecasting;  

(4) short-term planning; and (5) market design and analysis. 

Second, SCE describes the “Operations and Settlements” workstream of 

the MRTU program and how it covered the implementation of new business 

processes and systems for multiple business groups across both the  

                                              
31  The summary below is taken from Exhibit SCE-1 at 22-36. 
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front- and back-office areas within its Power Procurement Business Unit (PPBU).  

The business groups covered by this workstream were Short-Term Planning, 

Power Trading, Gas Trading, Day-Ahead Operations, Real-Time Operations, 

Market Operations and Settlement Analysis, CAISO Settlements and Allocations, 

Contract Settlements, and Finance and Reporting. 

Third, SCE describes the data management workstream, which was 

responsible for implementing a common data store for all MRTU data, as well as 

system interfaces between the various applications that are required under 

MRTU, and a PPBU data access and reporting system. 

3.2.3. SDG&E 

SDG&E’s testimony describes “the major systems that were modified or 

created to implement MRTU, and the rationale for doing so.”32  SDG&E states 

that in order to minimize the risk related to meeting the CAISO’s published 

implementation schedule, the development and deployment plan for MRTU at 

SDG&E was divided into the following phases: 

 Phase 1:  Beginning in March 2007, SDG&E 
implemented portfolio optimization using  
vendor-provided software products in the pre-MRTU 
market. 

 Phase 2:  Beginning in August 2007, SDG&E initiated 
preparation for MRTU scheduling and data capture 
using the same products.  These tasks were completed 
by the MRTU launch. 

 Phase 3:  Following MRTU go-live and up to the date of 
its testimony, SDG&E maintained a steady pace of 
software enhancements to meet expanding CAISO 
requirements as well as changes within its resource 

                                              
32  Exhibit SDG&E-1 at pages TC-7 through TC-8. 
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portfolio.  Also, SDG&E purchased an additional 
software module to forecast energy awards, revenues, 
operating costs and day-ahead bid analysis. 

 Phase 4:  Beginning in 2010, SDG&E initiated an 
additional software project with the same vendor,  
an Electric & Fuel Procurement Data Mart. 

SDG&E summarizes these activities by noting that the large amount of 

data generated by the MRTU environment required SDG&E to acquire data 

analytics software to automate data management, analysis and reporting. 

According to SDG&E, the automation provided by such software freed up 

procurement staff to focus on analyzing useful data to continuously improve 

portfolio management decisions. 

4. Each Utility Provided Documentation of  
Authorized-to-Date, Pending, and Forecast Annual 
Spending Associated with MRTU Implementation 

The August 2011 Ruling required that in the third section of the Joint 

Report each utility provide information about its past, pending, and forecast 

costs associated with their MRTU implementation activities. 

This step in our review is not directly necessary in order to make specific 

findings and conclusions about each utility’s pending requests for recovery of 

2010 expenditures, because the Commission has already granted cost recovery, 

subject to audit, for costs incurred in 2009 and earlier.  Nevertheless, we begin 

our consolidated review at the beginning of the MRTU project in order to fully 

understand variances in both the level and timing of expenses between PG&E, 

SCE and SDG&E. 

4.1. Authorized-To-Date Spending (2007-2009) 

The August 2011 Ruling directed the utilities to provide documentation of 

both capital and expense spending authorized by the Commission prior to 2010, 
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identified separately by category and proceeding (e.g., GRC, ERRA, and any 

others).  This area of each utility’s written testimony was less thorough than their 

narrative descriptions of their implementation efforts, and therefore had to be 

supplemented, first by the workshop presentations, and later with additional 

post-workshop information that the utilities provided in response to questions at 

the workshop (i.e., Exhibit ALJ-1.)  This material is presented below to establish 

context with respect to each utility’s spending prior to the 2010 record period. 

4.1.1. PG&E 

PG&E documents its authorized spending associated with MRTU 

implementation in Chapter 5 of its testimony.  The table below summarizes that 

information, providing capital spending and expenses authorized to date, 

separately identified by proceeding, for PG&E’s initial implementation of MRTU 

as well as the subsequent 2010 Markets and Performance Phase of MRTU.  

Capital expenditures are listed in the year in which the associated capital projects 

became operational.  

Table 2 
Pacific Gas and Electric Company 

MRTU Incremental Authorized Expenditures 
2007-2009 

($000) 

  Authorized To-Date  

Line 
No. 

Description 2007 2008 2009 Total 

1 Incurred Capital Expenditures Approved in 2009 ERRA   50,648 50,648 

2 Incurred Capital Expenditures Requested in This 
Proceeding     

3 Incurred Expense Approved in 2009 ERRA  2,459 6,491 8,950 

4 Incurred Expense Requested in This Proceeding   469 469 

5 Forecast Expense Approved in 2007 General Rate Case 
(GRC) 1,022 1,022 1,022 3,066 

6 Total 1,022 3,481 58,630 63,133 

Source:  Exhibit PG&E-1 at page 5-1. 

4.1.2. SCE 

SCE documents its authorized spending associated with MRTU 

implementation in Chapter 4 of Exhibit SCE-1.  Costs incurred from 2006 through 
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2009 were addressed in SCE’s 2009 ERRA compliance proceeding.33  Regarding 

SCE’s actual MRTU-related direct capital expenditures through 2009 (Line 1 in 

the table below), as SCE observes in its testimony, the Commission found in 

D.11-02-002 that $56.254 million was reasonable and recoverable, subject to an 

audit to be performed by a third party.  Similarly, regarding SCE’s  

MRTU-related O&M expenses through 2009 (Line 2 in the table below), the 

Commission found in D.11-02-002 that $17.4 million was reasonably incurred 

and recoverable. 

SCE addresses capital and expense spending authorized to date in its 

General Rate Case proceedings, and the question of whether this spending is 

incremental, in a footnote:34 

The Commission included the revenue requirement of 
approximately $4.4 million of MRTU-type capital 
expenditures in SCE’s 2006 GRC (2006-2008).  By December 
31, 2008 (i.e. the end of the 2006 GRC cycle), SCE has only 
closed $3.07 million of this capital to rate base.  As such, 
SCE did not record a capital-related revenue requirement 
in the MRTUMA during the 2006 GRC cycle.  The 
Commission excluded recovery of all MRTU-related capital 
from SCE’s 2009 GRC (D.09-03-025).  Therefore, 100% of 
the MRTU capital-related revenue requirement is 
incremental to what was authorized to be included in the 
GRC-related revenue requirement and SCE began to 
record the MRTU capital-related revenue requirement in 
the MRTUMA in 2009. 

                                              
33  See D.11-10-002 in A.10-04-002. 

34  Exhibit SCE-1 at 55. 
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Table 3 
Southern California Edison Company 

MRTU Incremental Capital Expenditures and O&M Expenses 
($000) 

  Authorized To-Date  

Line 
No. 

Description 2006 2007 2008 2009 Total 

1 Direct Capital Expenditures  3,310  18,906 21,234 12,804 56,254 

2 Total MRTU O&M Expenses  ‐  3,828 4,120 9,430 17,378 

3 Less: Non‐Incremental and Non‐Jurisdictional  ‐ (1,351) (1,509) (5,833) (8,693) 

4 Total Incremental O&M Recorded in MRTUMA ‐  2,477 2,611 3,597 8,685 

5 Capital Revenue Requirement Recorded in 
MRTUMA (Depreciation, Return and Taxes)  ‐  ‐  ‐  2,450 2,450 

6 Interest Recorded in MRTUMA  ‐  10 62 4 76 

7 Total Recorded in MRTUMA (L4+L5+L6)  ‐  2,487  2,673  6,051  11,211  

Source:  Exhibit SCE-1 at 55 

4.1.3. SDG&E 

In Exhibit SDG&E-1, SDG&E provides information regarding its MRTU 

implementation costs in a written narrative, rather than a summary table.  

Following the March 12, 2012 workshop, SDG&E provided additional 

information regarding its total MRTU implementation expenditures, as well as 

the revenue requirements associated with those expenditures.  That information 

is reproduced in the table below. 

  Table 4 
SAN DIEGO GAS AND ELECTRIC MRTU COSTS 

2007-2009 
($ 000) 

 
Capital Costs 

Approved Subject to Refund  
Pending Audit in D.11-10-029 Total 

Line No. 
 

2007 2008 2009 2007-2009 

1 AFUDC Settlement $0.04 $0.03 $0.05 $0.12 

2 Computer Hardware 0.31 -0.27 0.00 0.04 

3 Contractor / Consultant 0.67 0.48 0.15 1.3 

4 Labor 0.10 0.07 0.01 0.18 

5 Overhead 0.08 0.05 0.01 0.14 

6 Software 0.48 0.44 0.34 1.26 

7 Total Capital $1.69 $0.80 $0.56 $3.05 

 
    

 

8 O&M $0.13 $0.27 $1.17 $1.57 

 
    

 

9 Total "Expenditures" $1.82 $1.07 $1.73 $4.62 

 
     

 
Revenue Requirement 

Approved Subject to Refund 
Pending Audit in D.11-10-029 Total 

 
 

2007 2008 2009 2007-2009 

1 Capital Costs (Depr, Taxes, Return) $0.00 $0.46 $0.53 $0.99 

2 O&M (from above) 0.13 0.27 1.17 1.57 
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3 Interest 0.00 0.01 0.01 0.02 

4 Total "Revenue Requirement" $0.13 $0.74 $1.70 $2.57 

4.1.4. Conclusion  

The Commission authorized recovery of the costs summarized above in 

each utility’s ERRA compliance proceeding for the 2009 record period  

(A.10-02-012, A.10-04-002, and A.10-06-001 for PG&E, SCE and SDG&E, 

respectively).  However, in each case the Commission conditioned that cost 

recovery upon the completion of an audit by an independent auditor chosen by 

the Commission’s Division of Water and Audits.35  The audits were completed 

and filed and served in this proceeding in November 2012 and January 2013.  For 

each utility, the auditor did not identify any material instances of noncompliance 

with the Commission’s MRTU-related directives, and found that the costs in the 

MRTUMA were incremental, that revenue requirements were reasonable and 

that all funds were spent on MRTU projects. 

4.2. The Utility Requests Regarding 2010 
 MRTUMA Balances 

4.2.1. PG&E’s Requested Spending 

At the time that this joint application was filed, PG&E requested that the 

Commission authorize the company to collect $64.9 million in MRTU-related 

revenue requirements in rates. That amount reflected a credit that, as explained 

below, has since been approved in another Commission proceeding.  Thus, 

PG&E’s requested authorization now totals $67.5 million.  There are two 

components to PG&E’s request. 

                                              
35  For PG&E, SCE and SDG&E see D.11-07-039,  Ordering Paragraph (OP) 6; D.11-10-002, 
OP 5; and D.11-10-029, OP 4, respectively.   
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The first component of PG&E’s request concerns the 2007-2009 MRTU 

costs incurred by PG&E.  The Commission found these capital costs and O&M 

expenses to be reasonable in D.11-07-039.  However, the related revenue 

requirement had only been approved through 2012, with the expectation that the 

revenue requirements for 2013 and onward would be approved in future 

Commission proceedings.  Thus, in this proceeding PG&E requests approval of 

the revenue requirement that recovers the remaining 2007-2009 MRTU-related 

costs that were not recovered through the revenue requirement approved in 

D.11-07-039.  Of the $59.5 million in capital and expense costs found reasonable, 

PG&E has collected $18.3 million in rates.  Thus, in this decision we authorize 

PG&E to collect the remaining revenue requirement of $50.564 million in rates.  

As noted above, all of the underlying costs were found to be reasonable  

in D.11-07-039.   

The second component of PG&E’s request concerns PG&E’s incremental 

2010 MRTU expenses and capital costs, where PG&E is reiterating the request it 

originally made in A.11-02-011.36  As shown in the table below, PG&E requests 

approval of 2010 capital expenditures of $12.636 million and expenses of $6.789 

million, a total of $19.425 million.  PG&E also expected to incur $1.099 million in 

expenses already approved by the Commission in its 2007 GRC proceeding. 

                                              
36  See Exhibit PG&E-1, Table 5-1. 
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 Table 5 
Pacific Gas and Electric Company 

Requested MRTU Incremental Expenditures 
A.12-01-014 

($000) 

  A.12-01-014 2007 GRC  

Line No. Description   Total 

1 
Incurred Capital Expenditures Requested in This 
Proceeding 12,636 

 
12,636 

2 Incurred Expense Requested in This Proceeding 6,789  6,789 

3 Forecast Expense Approved in 2007 GRC  1,099 1,099 

4 Total 19,425  20,524 

With respect to recovery of its 2010 MRTU costs, PG&E requests that the 

Commission determine that PG&E’s incremental 2010 MRTU expenditures of 

$20.524 million were reasonably incurred, and that the Commission authorize 

PG&E to recover in rates the $19.425 million of that amount that has not already 

been included in PG&E’s 2007 GRC revenue requirement.  According to PG&E, 

Exhibit PG&E-2 demonstrates the reasonableness of these expenditures.  PG&E 

states that it has presented substantial evidence, sponsored by witnesses directly 

knowledgeable about the expenditures, to demonstrate that PG&E’s 

expenditures were reasonable, and that no issues have been raised with respect 

to those expenditures. In its comments, DRA does not take issue with the 

reasonableness of PG&E’s incremental 2010 MRTU expenditures,37 but 

recommends an audit of the 2010 recorded revenue requirement.38 

We have reviewed PG&E’s testimony and supporting documentation, and 

we find PG&E’s total 2010 MRTU expenses and capital costs to be incremental 

and reasonably incurred.  We therefore authorize the recovery of the 2010 

expenses and capital costs recorded in PG&E’s MRTUMA. 

                                              
37  PG&E May 3, 2012 Reply Comments at 5. 

38  DRA April 9, 2012 Comments on MRTU Implementation Best Practices Workshop and 
MRTU Incurred Incremental Cost Report at 3. 
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Finally, at the time that this joint application was filed, the nature of 

PG&E’s request in this proceeding differed from the requests made by SCE and 

SDG&E because PG&E also requested that the Commission decide on PG&E’s 

recovery of MRTU expenditures not just for 2010, but for 2011-2013 as well.  

According to PG&E, because its next GRC would not set rates until 2014, a 

transition approach for 2011, 2012, and 2013 was needed.  Therefore, PG&E 

proposed that its incremental 2011 MRTU expenditures be considered in a 

separate proceeding, which has already been filed.39  For 2012 and 2013, PG&E 

proposed that for ratemaking and cost recovery purposes the Commission adopt, 

in this proceeding, PG&E’s estimates of incremental MRTU expenditures for 

these years.  However, as explained later in this decision, during the pendency of 

this proceeding, PG&E subsequently requested and received Commission 

authorization to recover MRTU expenditures for 2012 and 2013 in the ERRA 

compliance proceedings that addressed those record years.  Thus, we do not 

consider PG&E’s transition approach further in this decision.40 

                                              
39  See A.12-04-009.  A Commission decision in that proceeding is expected following the 
resolution of the instant proceeding. 

40 In the joint application, PG&E sought authorization to reflect, in 2013 rates, a negative 
amount of $(2.6) million in revenue requirements associated with PG&E’s forecast of 
2012 and 2013 MRTU incremental expenditures. PG&E stated that the amount is 
negative due to the favorable tax treatment afforded the capital expenditures that PG&E 
anticipated it would be making in connection with MRTU activities in 2012 and 2013. 
Therefore, the original total amount for which PG&E sought recovery in the joint 
application was $64.9 million in MRTU-related revenue requirements.  As noted, 
PG&E’s requests related to 2012 and 2013 MRTU incremental expenditures are no 
longer being considered in the instant proceeding, so this decision approves a total 
revenue requirement of $67.5 million. 
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With respect to the remaining dispute between PG&E and DRA regarding 

recovery of the 2013 revenue requirements associated with PG&E’s incremental 

2009, 2010, 2012, and 2013 expenditures, the essence of the dispute is that PG&E 

requested that the Commission authorize PG&E to recover these amounts in 2013 

rates, while DRA proposed to delay recovery of these amounts in 2015 rates.  

Since this dispute emerged, PG&E has filed A.14-02-008, its ERRA compliance 

application for the 2013 record period.  The scope of that proceeding includes the 

questions of whether the costs booked by PG&E to the MRTUMA in 2013 were 

reasonable, and whether PG&E met its burden of proof regarding its claim for 

cost recovery.  Therefore, we do not address that dispute in this decision. 

4.2.2. SCE’s Requested Spending 

In this proceeding, SCE is requesting Commission approval to recover 

approximately $6.34 million of its incremental and verifiable O&M costs 

recorded in the MRTUMA during the 2010 Record Period.  These O&M costs 

covered SCE’s additional operating costs (e.g., additional personnel and 

maintenance costs for computer hardware and software) incurred to implement 

MRTU and subsequent Market and Performance (MAP) initiatives. 

In addition, SCE is requesting:  1) approval of $2.04 million of  

MRTU-related direct capital costs incurred on the MRTU project and 2) approval 

that these capital costs and associated overhead costs are to be included in the 

capital base used in determining the capital revenue requirement recorded in the 

MRTUMA.  Based on the total MRTU-related capital base, SCE recorded a 

capital-related revenue requirement (i.e., depreciation, return on rate base, and 

taxes) in the MRTUMA in the amount of $10.787 million in 2010. 
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Thus, SCE’s total request for recovery of 2010-related costs is  

$17.146 million.  The table below summarizes the amounts requested by SCE in 

this proceeding.41 

  Table 6 
Southern California Edison Company 

MRTU Incremental Capital Expenditures and O&M Expenses 
2010 Request 

($000) 

   

Line No. Description  

1 Direct Capital Expenditures  2,040 

   

2 Total MRTU O&M Expenses 10,968 

3 Less: Non‐Incremental and Non‐Jurisdictional (4,629) 

4 Total Incremental O&M Recorded in MRTUMA (L1+L2+L3) 6,339 

   

5 Capital Revenue Requirement Recorded in MRTUMA 
(Depreciation, Return and Taxes) 10,787 

6 Interest Recorded in MRTUMA 19 

7 Total Recorded in MRTUMA (L4+L5+L6) 17,146 

In its April 9, 2012 “Comments on MRTU Implementation Best Practices 

Workshop and MRTU Incurred Incremental Cost Report,” DRA states that it 

does not oppose the request but recommends an audit of the 2010 recorded 

revenue requirement in SCE’s MRTUMA. 

After review of SCE’s testimony and supporting documentation, we find 

SCE’s 2010 MRTU expenses and capital costs to be incremental and reasonably 

incurred.  However, we cannot for certain determine the verifiability of SCE’s 

figures at this time, as required by D.09-12-021.  We therefore authorize the 

recovery of the 2010 expenses and capital costs recorded in SCE’s MRTUMA, 

subject to refund based upon an audit of the MRTUMA.  We discuss this audit 

requirement at the end of this section of this Decision. 

                                              
41  With the inclusion of franchise fees and uncollectibles, SCE’s total request is $17.345 million. 
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4.2.3. SDG&E’s Requested Spending 

SDG&E requests that the Commission authorize SDG&E to recover the 

MRTU-related electric revenue requirement of $1.6 million associated with cost 

undercollections recorded in 2010 in its MRTUMA, and authorize SDG&E to 

transfer the $1.6 million balance to the NGBA.  SDG&E asserts that the costs and 

expenses recorded to the MRTUMA for 2010 were appropriate and correctly 

stated, and therefore recoverable in accordance with applicable Commission 

policy and decisions.  SDG&E states that its 2010 MRTUMA included both 

capital and O&M costs, primarily for software-related items, contracted support, 

and incremental direct labor.   

 Table 7 
SAN DIEGO GAS AND ELECTRIC 

2010 MRTU COSTS Requested in A.12-01-014 
($ 000) 

Line No. 
   Capital Costs 

 1 AFUDC Settlement 0.05 

2 Computer Hardware 0.18 

3 Contractor / Consultant 0.92 

4 Labor 0.08 

5 Overhead 0.08 

6 Software 0.43 

7 Total Capital 1.73 

 
  8 O&M 0.89 

 
  9 Total "Expenditures" 2.62 

 
   Revenue Requirement 

 10 Capital Costs (Depr, Taxes, Return) 0.68 

11 O&M (from above) 0.89 

12 Interest 0.01 

13 Total "Revenue Requirement" 1.58 

In its April 9, 2012 “Comments on MRTU Implementation Best Practices 

Workshop and MRTU Incurred Incremental Cost Report,” DRA states that it 

does not oppose SDG&E’s request but recommends an audit of the 2010 recorded 

revenue requirement. 
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After review of SDG&E’s testimony and supporting documentation,  

we find SDG&E’s 2010 MRTU expenses and capital costs to be incremental and 

reasonably incurred.  We therefore authorize the recovery of the 2010 expenses 

and capital costs recorded in SDG&E’s MRTUMA. 

4.2.4. Division of Ratepayers Advocates’ 
Audit Recommendation 

As noted above, DRA does not oppose each utility’s request that the 

Commission adopt their requested 2010 revenue requirements, but recommends 

an audit of their respective MRTUMAs for the 2010 record period.  DRA’s 

request mirrors the Commission’s treatment of the utility’s request for cost 

recovery for prior periods:  in each utility’s ERRA compliance proceeding for the 

2009 record period, the Commission authorized recovery of the costs incurred 

and recorded prior to 2010, but conditioned that cost recovery upon the 

completion of an audit by an independent auditor chosen by the Commission’s 

Division of Water and Audits. 

As also noted above, the required audits were completed and filed and 

served in this proceeding in November 2012 and January 2013.  For each utility, 

the auditor did not identify any material instances of noncompliance with the 

Commission’s MRTU-related directives, and found that the costs in the 

MRTUMA were incremental, that revenue requirements were reasonable and 

that all funds were spent on MRTU projects. 

We decline to adopt the audit requirement recommended by DRA.  As 

shown in Table 1 above, the bulk of the utilities’ spending to implement MRTU 

occurred prior to 2010; the Commission-ordered audits of that spending did not 

identify any matters that required further Commission action.  It is reasonable to 

expect that an audit of 2010 activities would reach the same conclusion, 
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especially since the utility activities were consistent with those reviewed during 

the pre-2010 audits.  It is not necessary to devote further resources to auditing 

utility compliance with the Commission’s MRTU-related directives. 

4.3. Forecast Spending 

Similar to our review earlier in this decision of authorized spending  

to date, our review of the utilities’ forecast MRTU spending is not directly 

necessary in order to make findings and conclusions about each utility’s specific 

requests for recovery of 2010 costs, because we determine later in this decision 

how the Commission will review future requests for cost recovery.  Nevertheless, 

we complete our consolidated review of the utilities’ MRTU implementation 

projects with an overview of their forecast future costs in order to place the 

variances we have documented so far fully into context for the project as a 

whole. 

4.3.1. PG&E’s Forecast Spending 

PG&E summarizes its forecast incremental MRTU expenditures for  

2011-2013 in Table 5-2 of Exhibit PG&E-1.42  PG&E states that “in accordance 

with Commission directives, PG&E has been and will continue to be fully 

engaged in implementation activities related to the subsequent phases of 

MRTU.”  The CAISO refers to its ongoing activities to implement additional 

market design features as the “Markets and Performance” phase of MRTU 

(MAP).  PG&E’s Table 5-2 provides a summary forecast of future annual 

spending relating to MRTU MAP for the years 2011-2013, broken down into four 

categories: 

                                              
42  Exhibit PG&E-1 at page 5-3. 
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 Capital expenditures associated with anticipated 
Information Technology (IT) projects; 

 Expenses associated directly with those capital 
expenditures;  

 Expenses forecasted to be incurred by PG&E’s Energy 
Procurement (EP) function; and  

 Expenses forecasted to be incurred by PG&E’s Demand 
Response (DR) group. 

Table 8 
Pacific Gas and Electric Company 
MRTU Incremental Cost Forecast 

2011-2013 
($000) 

Line 
No. 

Description 
2011 2012 2013 

Total  
2011-2013 

1 Forecasted Capital Expenditures 14,800 6,200 19,600 40,600 

2 Forecasted Incremental Expense:  IT 250 200 1,000 1,450 

3 Forecasted Incremental Expense:  EP 0 0 0 0 

4 Forecasted Incremental Expense:  DR 75 0 0 75 

5 Totals 17,136 8,412 22,613 42,125 

PG&E notes that forecasts of IT capital expenditures, and expenses directly 

associated with IT capital expenditures, are not presented for 2014 and beyond. 

This is consistent with PG&E’s cost recovery proposal, which proposes that in 

conjunction with PG&E’s next GRC cycle, which was scheduled to begin in 2014, 

PG&E’s capital expenditures associated with responding to CAISO market 

initiatives be recovered in PG&E’s GRC.43 

Similarly, forecasts of Energy Procurement and DR-related expenses are 

also not presented beyond 2013.  PG&E states that any MRTU-related expenses 

incurred by PG&E’s Energy Procurement function are already reflected in 

PG&E’s currently adopted GRC revenue requirement.  With respect to DR, 

                                              
43  Id. at 5-2. 
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PG&E states that the forecast expenses in 2011 represent the costs driven by DR 

business needs to implement the Proxy Demand Resource (PDR) component of 

MRTU.  PG&E does not currently forecast that its DR function will incur any 

MRTU-related expenditures beyond 2011.  To the extent that PG&E does incur 

such costs after 2011, PG&E anticipates it will request recovery of those costs in 

the 2012-2014 DR proceeding, or a subsequent application related to that 

proceeding.44 

4.3.2. SCE’s Forecast Spending  

SCE summarizes its forecast incremental MRTU expenditures for  

2011-2014 in Exhibit SCE-1.  For 2011, SCE states that it incurred approximately 

$10.8 million in capital and $8.9 million in incremental O&M expenses while 

implementing these initiatives and operating in the MRTU market in 2011.  

Consistent with SCE’s prior practice for the MRTUMA, SCE will only seek 

recovery of O&M expenses that are incremental to the amount authorized in the 

2009 GRC.  SCE states its intention to seek recovery of these costs in a future 

ERRA compliance proceeding.45 

For its 2012-2014 forecasted MRTU spending, SCE states “SCE’s forecasted 

MRTU spending for 2012-2014 includes both O&M spending for operating in the 

MRTU market and capital spending to implement new market initiatives.”  In an 

apparent reference to its 2012 General Rate Case (A.10-11-015), SCE states  

“the O&M spending was included in the general O&M forecast for the impacted 

                                              
44  Ibid. 

45  Exhibit SCE-1 at 64:  “For the 2011 record period SCE proposes to describe and seek recovery 
of the costs incurred while implementing the CAISO 2011 initiatives and operating in the 
MRTU market in 2011 as part of the ERRA filing for 2011.” 
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business units (Power Procurement and IT).”  For 2012-2014 capital spending, 

SCE does directly refer to its 2012 GRC: 

The capital spending was described in Section F of Exhibit 
SCE-08 in SCE 2012 General Rate Case filing, A.10-11-015.  
These forecasts were made based on the known CAISO 
market initiatives at that time.  CAISO periodically reassesses 
their planned release schedules, which can cause new 
initiatives to be added and existing initiatives to be modified 
or deferred.  Based on the latest available information from 
CAISO, SCE continues to believe that the GRC forecast 
continues to be valid.46 

4.3.3. SDG&E’s Forecast Spending 

Regarding its forecast activity in 2011 and 2012, SDG&E states that the 

transactions recorded as revenue requirements in the MRTUMA from  

January 1, 2011 through December 31, 2011 are expected to be approximately  

$2 million undercollected. 

SDG&E states that in its then-pending GRC Application (A.10-12-005), the 

forecasted MRTU-related expenditures for Test Year 2012 were $1.5 million. 

5. Proposed Ratemaking Mechanisms and Procedural 
Vehicles to Replace Consideration of MRTU 
Implementation Costs in Annual ERRA Compliance Cases 

For the fourth and final section of the Joint Report required by the  

 August 2011 Ruling, the utilities were directed to provide a proposed 

ratemaking mechanism and procedural vehicle to replace consideration of 

MRTU implementation costs in annual ERRA compliance cases.  Each utility 

makes a similar proposal regarding the proper future procedural home for 

review of ongoing MRTU spending: 

                                              
46  Exhibit SCE-1 at 57.  SCE then includes, at pages 57-63, what appears to be a reproduction of 
its GRC testimony. 
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 For 2011 MRTU implementation costs, review would once 
again take place in the 2012 ERRA compliance proceedings 
that are typically filed by PG&E, SCE and SDG&E in the 
months of February, April, and June, respectively. 

 For 2012 MRTU implementation costs, SDG&E and SCE 
stated that there were proposals pending in each of their 
then-underway General Rate Cases, wherein they sought 
Commission approval for their forecast 2012 costs.   

-- In the event they received such approval, both SDG&E 
and SCE proposed to close and eliminate their 
MRTUMA.   

-- In the future, MRTU costs would be recovered  
on a prospective basis, according to forecasts reviewed 
and approved in each GRC.  

 PG&E proposed to include its prospective MRTU-related 
costs to be included in the utility’s 2014 GRC filing. 

During the pendency of the instant proceeding, each utility followed the 

procedural steps outlined in their respective proposals and we have resolved the 

question of how we will replace consideration of MRTU implementation costs in 

annual ERRA compliance cases.  We explain the current status of each utility 

below. 

5.1. PG&E 

PG&E presented its cost recovery proposal in Chapter 6 of Exhibit  

PG&E-1.  PG&E explained that its next GRC proceeding was expected to be filed 

with the Commission for the 3-year period beginning in 2014.  In that 

proceeding, PG&E intended to forecast its MRTU capital and expense revenue 

requirements in the same manner as for all of PG&E’s other GRC revenue 

requirements, and planned to propose to recover these amounts as part of  

GRC-authorized cost recovery. 

Until that GRC, PG&E proposed the following: 
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1. With respect to 2010 and 2011 MRTU expenditures, these 
costs have already been incurred under the current 
MRTUMA cost recovery structure.   

a. PG&E has presented its 2010 incremental MRTU 
expenditures for review in this proceeding. 

b. PG&E proposed to present its 2011 incremental MRTU 
expenditures for reasonableness review and cost 
recovery authorization in an application to be filed in 
March 2012. 

2. With respect to 2012 and 2013 MRTU capital and expense 
expenditures, PG&E proposed that these amounts be 
established, and cost recovery authorized, on a forecast 
basis in this proceeding. 

PG&E’s actions during the pendency of this proceeding were consistent with its 

proposal. 

As noted above, for the 2011 record period PG&E requested authorization 

to recover a $7.9 million balance in its MRTUMA in a separate application,  

A.12-04-009.  The Commission expects to address PG&E’s request shortly after 

issuing a decision in the instant application. 

For the 2012 record period, PG&E requested authorization to recover a 

$3.583 million balance in its MRTUMA as part of its ERRA compliance 

application, A.13-02-023.  The Commission approved PG&E’s request in  

D.16-04-006. 

For the 2013 record period, PG&E requested authorization to recover 

$3.763 million in capital expenditures and $2.185 million in incremental expenses 

recorded in its MRTUMA as part of its ERRA compliance application,  

A.14-02-008.  An amended scoping memo in that proceeding recently set aside 

submission of the proceeding and scheduled additional testimony, hearings, and 

briefing for the latter half of 2016. 
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For the 2014 record period and beyond, PG&E requested Commission 

authority to include costs related to CAISO Market Design Initiatives in its GRC 

request, in order to recover these costs as part of its electric generation revenue 

requirements.  The Commission’s decision in that proceeding reflects adoption of 

PG&E’s request.47 

5.2. SCE 

SCE’s actions during the pendency of this proceeding were also consistent 

with its proposal. 

For the 2011 record period, SCE requested authorization to recover a 

$20.38 million balance in its MRTUMA as part of its ERRA compliance 

application, A.12-04-001.  The Commission approved SCE’s request in  

D.13-12-045. 

For the 2012 record period, SCE’s GRC request for approval of its forecast 

2012 costs was denied by the Commission in D.12-11-051.  Thus, SCE requested 

authorization to recover a $7.027 million balance in its MRTUMA as part of its 

ERRA compliance application that addressed the 2012 record period,  

A.13-04-001.  The Commission approved SCE’s request in D.14-05-023. 

For the 2013 record period, SCE requested authorization to recover a  

$5.7 million balance in its MRTUMA as part of its ERRA compliance application, 

A.14-04-006.  The Commission approved SCE’s request in D.15-11-011. 

For the 2014 record period, SCE requested authorization to recover the 

balance in its MRTUMA as part of its ERRA compliance application, A.15-04-002.  

That proceeding has not yet been decided by the Commission. 

                                              
47  See A.12-11-009, Exhibit PG&E-10 at pages 9-5 through 9-6, and D.14-08-002, Appendix C, 
Table 1-2, footnote (a) and Table 14, Line 9. 
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In its most recent GRC application, A.13-11-003, SCE proposed to recover 

its 2013 and 2014 capital forecast in the MRTUMA, and then close the account.  

MRTU-related costs would be recovered on a forecast basis through future 

GRCs.  The Commission approved SCE’s request in D.15-11-021. 

5.3. SDG&E 

SDG&E supports its cost recovery proposal by noting that the MRTUMA 

was established in order to record and recover Commission-authorized costs that 

are incremental to costs authorized under the effective GRC revenue 

requirements.  According to SDG&E, while the MRTUMA served a purpose 

during the development of the MRTU, now that the MRTU has been 

implemented for several years, the MRTUMA could be dissolved and all funding 

and costs associated with MRTU should be combined in its GRCs.   

SDG&E’s actions during the pendency of this proceeding were consistent 

with its proposal. 

For the 2011 record period, SDG&E requested authorization to recover the 

balance in its MRTUMA as part of its ERRA compliance application, A.12-06-003.  

The Commission approved SDG&E’s request in D.13-07-031. 

In its 2012 GRC application, A.10-12-005, SDG&E had proposed to shift the 

O&M and capital from the MRTU to that GRC proceeding.  MRTU-related costs 

would be recovered on a forecast basis through future GRCs.  In D.13-05-010,  

the Commission authorized SDG&E to include its MRTU costs in the GRC and 

no longer in the MRTUMA.  In D.15-05-015, issued in SDG&E’s ERRA 

compliance proceeding for the 2012 record period, the Commission approved a 

settlement that included SDG&E’s proposal to eliminate the MRTUMA.  
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5.4. Discussion 

We endorse the outcomes described above with respect to the review and 

recovery of the post-2010 recorded costs for PG&E, SCE and SDG&E.  We 

reiterate here that each utility successfully demonstrated in this proceeding that 

its MRTU-related spending through 2010 is reasonable.  Each utility has also 

established in this proceeding a factual foundation for review of their costs from 

2011 onward, in that they have provided the required reporting and 

documentation of the “best practices” that they each followed in their 

implementation activities, and credibly accounted for any observed differences 

in their respective spending levels through 2010.   

Very little about MRTU expenses distinguishes them in any way from 

other utility expenses; rather, our purpose in identifying this category for special 

attention at the outset of implementation of the CAISO’s project, and in this 

proceeding, had much to do with the fact that these expenditures were necessary 

to implement the CAISO-required new and technically complicated market 

framework, and thus should be reviewed closely for reasonableness.  To facilitate 

this close review, we initially directed that it take place in each utility’s annual 

ERRA compliance proceeding, a much smaller venue than their triennial GRC 

proceedings.  We reviewed each utility’s spending through 2009 in each utility’s 

2010 proceeding, and found the spending to be reasonable, subject to audit.  

Although the spending for 2010 was initially filed in each utility’s 2011 ERRA 

compliance proceeding before being consolidated for review in this joint 

application, it was not the Commission’s intention to continue the annual  

ERRA-based reviews in perpetuity.  We agree with the utilities, and DRA, that it 

is reasonable to review future MRTU-related revenue requirements in each 

utility’s respective GRC proceeding. 
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6. Conclusion 

As required by the August 2011 Ruling, PG&E, SCE, and SDG&E have 

each provided detailed descriptions of the steps they took to research, develop, 

and implement their respective MRTU systems based on their particular 

circumstances.  As we have described and summarized above, each utility 

submitted testimony that specifically addresses each topic required by the 

August 2011 Ruling.  That testimony was further summarized at the  

March 12, 2012 workshop.  Pursuant to the schedule adopted in this proceeding, 

other parties then had the opportunity to comment on the utility filings.  Based 

on our review of the testimony provided by each utility, we conclude that the 

actions taken by PG&E, SCE, and SDG&E to research, develop, and implement 

their respective MRTU systems were reasonable given their particular 

circumstances.   

We further conclude that PG&E, SCE, and SDG&E should be authorized to 

recover the costs incurred and recorded in 2010 regarding the actions they took 

to research, develop, and implement their respective MRTU systems. 

For PG&E, while DRA did take issue with the categorization of costs for 

which PG&E seeks recovery in this proceeding, neither DRA nor any other party 

submitted comments taking issue with PG&E’s testimony on its implementation 

of MRTU.  For SCE, no party submitted comments taking issue with its 

testimony.  For SDG&E, no party submitted comments taking issue with its 

testimony. 

As we have discussed in greater detail above, we conclude that PG&E, 

SCE and SDG&E have each provided sufficient testimony to enable the 

Commission “to compare and clearly identify cost differences before the costs are 

approved.”  PG&E, SCE and SDG&E have (1) adequately identified and 
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discussed the differences among them regarding MRTU implementation costs 

and (2) provided adequate information to enable the Commission to understand 

and evaluate the observable cost differences between the utilities, and to find 

those differences acceptable. 

7. Categorization and Need for Hearing 

In Resolution ALJ 176-3289 dated February 16, 2012, the Commission 

preliminarily categorized this application as ratesetting and that evidentiary 

hearings were necessary.  On January 11, 2013, at the request of PG&E and ORA, 

the assigned ALJ issued an e-mail ruling removing the previously scheduled 

evidentiary hearings from the calendar.  Given these developments, we make a 

final determination here that the category of this proceeding is ratesetting, and a 

public hearing is not necessary. 

8. Comments on Proposed Decision 

The proposed decision of the ALJ in this matter was mailed to the parties 

in accordance with Section 311 of the Public Utilities Code and comments were 

allowed under Rule 14.3 of the Commission’s Rules of Practice and Procedure.  

Comments were filed on June 27, 2016 by PG&E.  No reply comments were 

filed.PG&E requests that the proposed decision (PD) be revised in three areas. 

First, PG&E addresses the PD’s treatment of 2007-2009 Market Redesign 

and Technology Upgrade (MRTU) costs incurred by PG&E.  These capital costs 

and Operations and Maintenance (O&M) expenses had previously been found 

reasonable by the Commission in Decision (D.) 11-07-039, but the related revenue 

requirement had only been approved through 2012, with the expectation that the 

revenue requirements for 2013 and onward would be approved in future 

Commission proceedings.  Thus, in this proceeding PG&E requested approval of 

a revenue requirement to recover the remaining 2007-2009 MRTU-related costs 
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that were not recovered through the revenue requirement approved in  

D.11-07-039.  PG&E requests that the PD be revised to approve recovery of this 

remaining revenue requirement for the 2007-2009 costs.  PG&E’s description of 

this matter is accurate, and the PD has been revised to authorize PG&E to collect 

in rates the $50.564 million revenue requirement for remaining 2007-2009 MRTU-

related costs. 

Second, PG&E addresses the PD’s treatment of the 2010 MRTU-related 

O&M expenses requested by PG&E in this application.  PG&E agrees with the 

PD’s conclusion that PG&E’s 2010 MRTU-related costs were reasonable, but 

notes that PG&E had requested approval of $6,789,000 for O&M expenses, not 

the $6,321,000 indicated in the PD.  The PD has been revised to make this 

correction. 

Third, PG&E addresses the PD’s treatment of the 2010 MRTU-related 

revenue requirement requested by PG&E in this application.  PG&E documents 

that the requested revenue requirement for 2010 MRTU-related costs is 

$10,083,000 for capital expenditures and $6,859,000 in O&M expenses (including 

franchise fees and uncollectibles), a total of $16,942,000.  The PD has been revised 

to make this correction. 

9. Assignment of Proceeding 

Michel Peter Florio is the assigned Commissioner and Stephen C. Roscow 

is the assigned ALJ in this proceeding. 

Findings of Fact 

1. Implementation of the CAISO’s MRTU fundamentally changed the 

manner in which energy is procured and sold by energy market participants in 

California. 
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2. The processes required to support MRTU are substantially more complex 

than the previous processes the CAISO used to balance the electric demand and 

generation on the transmission grid under the CAISO’s control. 

3. Implementation of MRTU required significant changes to the CAISO’s 

systems and processes. 

4. Implementation of MRTU required significant changes to the systems and 

processes of PG&E, SCE and SDG&E. 

5. By describing the “starting point” for their MRTU projects, PG&E, SCE and 

SDG&E provide a useful foundation for the Commission’s understanding and 

evaluation of the subsequent expenditures made to integrate their existing power 

portfolios, their existing IT infrastructure, and existing vendor relationships with 

the requirements of MRTU. 

6. PG&E, SCE and SDG&E provided detailed descriptions of the steps they 

took to research, develop, and implement their respective MRTU systems based 

on their particular circumstances. 

7. PG&E, SCE and SDG&E provided detailed descriptions of their major 

systems that were modified or created to implement MRTU, and their rationales 

for their actions. 

8. PG&E, SCE and SDG&E have each provided sufficient testimony to enable 

the Commission to compare and clearly identify cost differences before the costs 

are approved. 

9. PG&E’s 2010 MRTU capital-related costs of $12.636 million were 

incremental to its General Rate Case expenses and reasonably incurred. 

10. PG&E’s 2010 MRTU implementation expenses of $6.789 million were 

incremental to its General Rate Case expenses and reasonably incurred. 
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11. PG&E’s request that the Commission adopt, in this proceeding, PG&E’s 

estimates of incremental MRTU expenditures for 2012 and 2013 has been 

addressed by the Commission in other proceedings. 

12. SCE’s 2010 MRTU capital-related costs of $12.827 million were incremental 

to its General Rate Case expenses and reasonably incurred. 

13. SCE’s 2010 MRTU implementation expenses of $6.34 million were 

incremental to its General Rate Case expenses and reasonably incurred. 

14. SDG&E’s 2010 MRTU capital-related costs of $0.68 million were 

incremental to its General Rate Case expenses and reasonably incurred. 

15. SDG&E’s 2010 MRTU implementation expenses of $0.89 million were 

incremental to its general rate case expenses and reasonably incurred. 

16. The audits of the utilities’ pre-2010 MRTU implementation activities 

ordered by the Commission did not identify any material instances of 

noncompliance with the Commission’s MRTU-related directives, and found that 

the costs in the MRTUMA were incremental, that revenue requirements were 

reasonable and that all funds were spent on MRTU projects. 

Conclusions of Law 

1. The actions taken by PG&E, SCE, and SDG&E to research, develop, and 

implement their respective MRTU systems were reasonable given their particular 

circumstances. 

2. PG&E, SCE, and SDG&E should be authorized to recover the 2010 costs of 

the actions they took to research, develop, and implement their respective MRTU 

systems. 

3. The actions taken by PG&E, SCE, and SDG&E to modify or create the 

major systems necessary to implement MRTU were reasonable given their 

particular circumstances.   
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4. PG&E, SCE, and SDG&E should be authorized to recover the 2010 costs of 

the actions they took to modify or create the major systems necessary to 

implement MRTU. 

5. PG&E, SCE, and SDG&E have adequately identified the differences among 

them regarding MRTU implementation costs and provided adequate basis for 

the Commission to understand and evaluate the observable cost differences. 

6. The Commission previously approved the reasonableness of PG&E’s  

2007-2009 MRTU-related costs in Decision 11-07-039 and authorized PG&E to 

recover a portion of those costs through a revenue requirement of $18.3 million.  

PG&E should be authorized to include its remaining 2007-2009 MRTU-related 

revenue requirement of $50.564 million in rates. 

7. G&E’s 2010 MRTU implementation expenditures are reasonable. 

8. PG&E should be authorized to include its 2010 MRTU-related revenue 

requirement of $16.942 million in rates. 

9. SCE’s 2010 MRTU implementation expenditures are reasonable. 

10. SCE should be authorized to include its 2010 MRTU-related revenue 

requirement of $17.345 million (including franchise fees and uncollectibles) in 

rates. 

11 SDG&E’s 2010 MRTU implementation expenditures are reasonable. 

12. SDG&E should be authorized to include its 2010 MRTU-related revenue 

requirement of $1.6 million in rates and to transfer the $1.6 million balance in its 

MRTUMA to the NGBA. 
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13. It is not necessary to devote further resources to auditing utility 

compliance with the Commission’s MRTU-related directives. 

 

O R D E R 

 

IT IS ORDERED that: 

1. Pacific Gas and Electric Company is authorized to collect in rates the 

$50.564 million 2007-2009 Market Redesign and Technology Upgrade revenue 

requirement that it has requested to recover in this proceeding. 

2. Pacific Gas and Electric Company is authorized to collect in rates the  

$16.942 million 2010 Market Redesign and Technology Upgrade revenue 

requirement that it has requested to recover in this proceeding. 

3. Southern California Edison Company is authorized to collect in rates the 

$17.345 million Market Redesign and Technology Upgrade revenue requirement 

that it has requested to recover in this proceeding. 

4. San Diego Gas & Electric Company is authorized to collect in rates the  

$1.6 million Market Redesign and Technology Upgrade revenue requirement 

that it has requested to recover in this proceeding. 

5. Application 12-01-014 is closed. 

This order is effective today. 

Dated      , at San Francisco, California.  

 


